
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:00 PM

Run date

Time

Reviewer: Liu, Tai-Lin 01-Mar-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 026 Date: 24-Feb-2010 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: Over Time:

Const Calendar Day: 169

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Come back from the 2-day winter training, OBG L4E is already on the temp. truss and have been pushed
from the starting place (TPP44) to Truss Panel Point (TPP) 38.

1. Pushing the OBG Lift L4E from TPP38 to TPP18, and using jack and high strength rod to pull L4E
toward L3E, the final gap between them is 730mm.

2. Started to install the seismic shear plates on the north side of the box girder lift.

3. Lateral adjusting of the OBG Lift L4E.
Small jacks are used at the south west corner support (SW) against the pedestal. The OBG Lift slightly

rotated and adjusted about 20 to 35 mm southward.

4. Disengage the pushing frame to the L4E cradle frame.

5. Retract the pushing frame.

6. Grinding the edges of OBG lift L3E.

7. Some workers installing the scaffod at tower.

056 E-L04-OBG.056

Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 026 Date: 24-Feb-2010 Wednesday

Pushing OBG L4E Dis-connecting push frame from the cradle frame 02

Later adjustment of OBG Lift L4E at SW Corner support pedestal,
using small jacks

Pre-heating of the weld joint between L1E and L2E

Small jacks used in the lateral adjustment Install Jack and high strength rod to pull L4E toward L3E
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Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 026 Date: 24-Feb-2010 Wednesday

L4E parked on TPP30 before moving today Dis-connecting push frame from the cradle frame 01

Chain down the OBG Lift at the end of the day. Welding between L1E and L2E

Building scaffold at Tower Grinding the OBG Lift Edge (L3E)
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